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March 22, 2001

Partnership Finance review of draft RTIP process and criteria

March 23, 2001

SB-45 Oversight Committee review of draft RTIP process and criteria

April 4, 2001

FPWG / TFWG review of draft RTIP process and criteria

June 7, 2001

Caltrans presentation of STIP Fund Estimate assumptions to CTC

June 28, 2001

Partnership Finance review of highlights and significant changes of
RTIP process and criteria

July 11, 2001 PAC review/approval of RTIP process and criteria

July 12, 2001 Caltrans presentation of draft STIP Fund Estimate to CTC

July 25, 2001 Commission adopts RTIP process and criteria

July/August MTC works with counties and project sponsors on regional project

proposals

August 10, 2001

CMAs submit draft RTIP project list to MTC

August 22, 2001

CTC adopts STIP Fund Estimate

September 10, 2001

Final CMA RTIP project list, and Application Nomination sheet due to
MTC

October 1, 2001

Final changes to CMA RTIP lists and Application Nomination sheets
to reflect any unforeseen changes in Final STIP Fund Estimate due to
MTC. Final PSRs, Resolution of Local Support and Certification of
Assurances due to MTC (Final Complete Applications Due)

October 10, 2001

PAC review — authorize RTIP preparation and public hearing

October 12, 2001

Circulate draft RTIP for public comment

November 14, 2001

Public hearing (at PAC meeting). Close of comment period

November 21, 2001

Commission approves RTIP

December 15, 2001

RTIP due to CTC

April, 2002

CTC adopts 2002 STIP
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